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Monthly Oversight Summary Report No. 10 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Month of October (September 29- November 2, 200I) 
BVSPC 0/S Dates: October 2, 10, 15, 18, 30, and November 2, 2001 

Personnel Sununary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special I USEP A Oversight Contractor 
Projects Corp. 

Austgen Electrical 2 Electrical Contractor 

Ryan Construction 2 GWTP Upgrades Contractor 

Midwest Environmental, Inc. I Pond Excavation and Drum Disposal Contractor 

Ozinga I RolloffTransport Contractor 

Onyx Environmental Services 5 Drum Disposal Contractor 

Construction Activities 

Major Activities: 
• Midwest Environmental, Inc. completed the pond and wetland grading. 

Austgen installed permanent power to the OFCA and the motor control center in the 
OFCA blower shed. 

• Ryan Construction installed upgrades in the GWTP. 
• Montgomery Watson Harza conducted the annual residential well sampling event. 

Contract Dewatering Services began repairing extraction well EW-20C. 
• Montgomery Watson Harza selected Onyx Environmental Services and Midwest 

Environmental, Inc. for the drum disposal activities. 
• Montgomery Watson Harza selected Heritage Industrial Services as the contractor for the 

ISVE yard piping. 
• Montgomery Watson Harza held one construction coordination meeting on October I8, 

200I. 

Activities Performed: 
Midwest Environmental, Inc. (MEl) completed the pond and constructed a swale from the ACS storm 
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water discharge outflow near the G WTP to the wetland area north of the pond. Montgomery Watson 
Harza (MWH) directed the G WTP discharge to the discharge structures located in the wetland north of 
the pond excavation. MWH reported that the pond was draining into the PGCS; therefore, MEl moved 
the eastern boundary of the pond further west by backfilling and regrading. MWH also reported that 
approximately 5,800 cubic yards of PCB-impacted soil were removed from the wetland area and 
stockpiled at the firepond area in the ACS facility. As part of the pond excavation activities, approximately 
6,500 cubic yards of soil were removed from the wetlands and were stockpiled in the OFCA for future 

·use as root zone material in the final OFCA cap. Black & Veatch Special Projects Corp. (BVSPC) 
observed that a cap was missing from the piezometer located immediately north of the pond. MWH 
replaced the cap on the piezometer 2 weeks later. 

Austgen installed permanent power to the OFCA blower shed. The motor control center was also installed 
in the OFCA blower shed. The electrical work has been completed for NIPSCO to install a metering box 
on the permanent power pole on Colfax Ave. 

Ryan Construction completed upgrades to the G WTP. MWH reported that the new oxidizer has been 
delayed again and will be delivered in December. MWH continued to pump from the BWES extraction 
wells EW -11, EW -19, EW -20B, and EW -20C and discharge to the wetlands at a rate of 50 gpm. 

The roll off with the ISVE well drill cuttings was moved by Ozinga from the OFCA to the ONCA drum 
storage area on October 3, 2001. 

BVSPC observed that erosion matting was placed between the stockpiled materials from the wetland 
excavation and swale 3. The erosion matting was placed throughout the length of the stockpiled materials 
except for the northernmost 50 feet. BVSPC observed that the root zone material was overtopping the 
silt fencing on the northeastern portion of the stockpile on the OFCA and eroding into swale 3. 

MWH conducted the annual residential well groundwater sampling for the T ALITCL parameters on 
October 15,2001. The residential wells sampled were located at 1002 Reder Rd., I 009 Reder Rd., I 029 
Reder Rd., and 1033 Reder Rd. MWH could not sample from the well at I 007 Reder Rd. The house 
was vacant and the electricity was turned off due to a fire. Samples were sent to CompuChem for analysis. 

Contract Dewatering Services (CDS) began excavation activities to repair extraction well EW-20C. CDS 
removed the topsoil and clay from the cover and segregated these materials for replacement as the cover. 
The material excavated from underneath the cover was staged of the ground where the cover was 
removed. CDS installed a well point system immediately outside of the trench box to dewater the 
excavation. The water was pumped from the excavation directly to the biotank at the G WTP. CDS and 
MWH routinely inspected the conveyance piping from the excavation to the GWTP. Air monitoring was 
conducted by CDS and MWH at the perimeter of the excavation with a PI D. The PID readings spiked 
at 30 ppm at the perimeter of the excavation. MWH is considering adding another extraction well in the 
ONCA to replace the firepond extraction point. 
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MWH selected Onyx Environmental Services (OES) and MEl for the drum disposal activities. MWH held 
a kick-offmeeting for the drum waste disposal activities on November 2, 200 I. OES, MEl, and BVSPC 
attended the meeting. Overpack dmms were scheduled to be removed on November 5, 2001, and will 
be removed based on the Hazcat analyses. MEl scheduled the shearer to size the drum carcass waste 
for November 8, 2001. Drum disposal activities are expected to take approximately 2 weeks to complete. 

MWH selected Heritage Industrial Services for the installation of the ISVE yard piping. 

Attached are BVSPC weekly reports No. 31 through 34, correspondence, log book notes, and 
photographs of the daily activities. BVSPC' s crew conducted oversight of the major field activities on 
October2, 10, 15, 18, 30, and November2, 2001. BVSPC's crew attended one weekly constmction 
meeting on October I8, 200 I. MWH did not hold constmction meetings on October 4, II, 25, and 
November I, because of the constmction inactivity at the site. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -I8 is part of the long term monitoring program. 
• Installation of the abandonment casing around A TMW -4 D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom ofthe annulus space on 
the outside of the casing for proper grouting. 

• The residential well located at I 007 Reder Road could not be sampled because the pump 
was not operating. This well is part ofthe long term monitoring program. 

Concern Resolution: 
• None to report this month. 

Upcoming Activities: 
• CDS to complete repairing extraction well EW -20C. 
• OES and MEl to dispose of overpack dmms and drum carcasses. 
• Heritage Industrial Services to install ISVE yard piping. 

Signatures: Leigh Albrecht Date: November 6, 2001 
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Weekly Oversight Summary Report No. 31 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of October 1, 2001 
BVSPC 0/S Dates: October 2, 2001 (Ms. Albrecht) 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 1 

Black & Veatch Special 1 
Projects Corp. 

Austgen 2 

Ryan Construction 2 

Midwest Environmental, Inc. 1 

Ozinga 1 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

Electrical Contractor 

Contractor 

Pond Excavation Contractor 

Roll off Transport Contractor 

• Midwest Environmental, Inc. began constructing a swale east of the wetland pond area. 
• Austgen began installing the permanent power supply to the OFCA blower shed. 

Ryan Construction began installing upgrades in the GWTP. 
• Montgomery Watson Harza canceled the weekly construction coordination meeting 

because of the construction inactivity at the site. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that Midwest Environmental, Inc. (MEl) began constructing 
the swale from the ACS storm water discharge outflow near the G WTP to the wetland area north of the 
pond. MWH also reported that the swale will be completed once additional culvert piping is added and 
MEl is back on-site. The temporary road panels were removed from the wetland area and staged north 
of the MWH trailer. MWH continued to direct the GWTP discharge to the discharge structures located 
in the wetlands to the north of the pond excavation. 

Austgen began to install the permanent power to the OFCA blower shed. Tom Tinics ofMWH reported 
that NIPSCO will charge the power supply once Austgen completes the connections. 

Ryan Construction began installing upgrades in the G WTP. MWH reported that the new oxidizer has been 
delayed again. 
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BVSPC observed that a cap was missing from the piezometer located immediately north ofthe center of 
the pond. BVSPC brought this to the attention of MWH. MWH stated that they would cap the 
piezometer that afternoon. 

MWH contacted Ozinga to move the rolloffwith the drill cuttings from the OFCA to the ONCA drum 
storage area. The rolloffwas scheduled to be relocated on October 3, 2001. 

BVSPC observedasignificantamountofponded water on the drum wasterollofftarpson the ACS facility 
and damaged caution tape. BVSPC watched Tom Tinics ofMWH conduct a daily investigation of the 
drum waste on the ON CA. Mr. Tinics conducted the inspection without the PID and stated that he would 
re-inspect the rolloffs and the drums later in the afternoon with the PID. Mr. Tinics did begin removing the 
water that was ponded on the roll off tarps. 

MWH did not hold a weekly construction coordination meeting because ofthe construction inactivity at 
the site. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW-18 is part ofthe long term monitoring program. 
• Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
None to report. 

Upcoming Activities: 
• MEl to complete the swale from the A CS storm water discharge to northern portion of the 

wetlands. 
• MWH to award the contract for the ISVE well yard piping installation. 
• MWH to negotiate the contract for the drum disposal activities. 

Austgen to complete the installation ofthe permanent power supply and motor control 
center for the OFCA blower shed. 

• Ryan Construction to complete installing upgrades in GWTP. 
• MWH to sample residential wells in mid October. 

Signatures: Leigh Albrecht Date: October 8, 2001 
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Weekly Oversight Summary Report No. 32 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of October 8, 200I 
BVSPC 0/S Dates: October I 0, 2001 (Ms. Albrecht) 

Personnel Summary Affiliation No. of 
Personnel 

Responsibility 

Montgomery Watson Harza 3 Respondent's General Contractor 

Black & Veatch Special I USEP A Oversight Contractor 
Projects Corp. 

Austgen I Electrical Contractor 

Ryan Construction I Contractor 

Construction Activities 

Major Activities: 
• Austgen continued to install the permanent power supply and began installing the motor 

control center in the OFCA blower shed. 
• Ryan Construction continued to install upgrades in the G WTP 

Montgomery Watson Harza canceled the weekly construction coordination meeting 
because of the construction inactivity at the site. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that Midwest Environmental, Inc. (MEl) will return to the 
site to finish grading activities and cutting the swale. BVSPC observed that the majority of the rebar in the 
concrete pieces was removed from the swale from the drainage structure into the pond. The piezometer 
located to the north of the pond was still missing a cap. 

Austgen continued to work on connecting the power supply to the OFCA and began installing the motor 
control center in the OFCA blower shed. 

Ryan Construction continued to install upgrades in the GWTP. 

BVSPC observed that the roll off containing the drill cuttings from the ISVE well installation had been 
moved from the OFCA to the roll off storage area in the ON CA. Caution tape was not placed around the 
roll off. 

BVSPC observed that erosion matting had been placed between the stockpiled root zone materials from 
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the pond excavation and swale 3. 

MWH did not hold a weekly construction coordination meeting because of the construction inactivity at 
the site. MWH reported that they were negotiating with Onyx Environmental Services and Heritage for 
the drum disposal and several contractors for the IS VE yard pi ping installation. MWH expected that MEl 
had one day of work left regrading the wetland area near the G WTP. The two samples taken from the hot 
spot excavation located west of the G WTP were sent to CompuChem for analysis, and the results indicated 
that the concentrations of PCBs in the soils were less than I ppm. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part ofthe long term monitoring program. 
• Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremrnie pipe to reach the bottom ofthe annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• MEl to complete the swale from the ACS discharge to northern portion of the wetlands. 

Ryan Construction to complete upgrades to the GWTP. 
• Austgen to complete the installation of the motor control center in the OFCA blower shed. 

MWH to sample residential wells in mid October. 
• MWH to award contract for ISVE well yard piping installation. 
• MWH to negotiate contract for drum disposal activities. 

Signatures: Leigh Albrecht Date: October 15, 2001 
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Weekly Oversight Summary Report No. 33 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of October 15,2001 
BVSPC 0/S Dates: October 15 (Ms. Albrecht) and 18,2001 (Mr. Campbell) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp. 

Austgen 1 Electrical Contractor 

Ryan Construction 1 Contractor 

Construction Activities 

Major Activities: 
• Austgen installed the motor control center in the OFCA blower shed. 
• Ryan Construction completed upgrades to the G WTP 
• Montgomery Watson Harza performed annual residential well sampling activities. 

Montgomery Watson Harza awarded the drum disposal contract to Onyx Environmental 
Services. 

• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Austgen installed the motor control center in the OFCA blower shed. The electrical work has been 
completed for NIPSCO to install a metering box on the permanent power pole on Colfax Ave. 

Montgomery Watson Harza (MWH) continued to pump from the B WES extraction wells EW -11, EW -19, 
EW-208, and EW-20C and dischargetothewetlandsatarateof50 gpm. Ryan Construction completed 
the upgrades to the G WTP. 

MWH conducted the annual residential well groundwater sampling for the T ALITCL parameters on 
October 15,2001. The residential wells sampled were located at 1002 Reder Rd., I 009 Reder Rd., 1029 
Reder Rd., and 1033 Reder Rd. MWH could not sample from the well at I 007 Reder Rd. The house 
was vacant and the electricity was turned off due to a fire. Samples were sent to CompuChem for analysis. 

Midwest Environmental, Inc. (MEl) was scheduled to return to the site to complete grading activities during 
the week of October 22, 2001. MWH reported that the pond is currently draining into the PGCS, and 
MEl will move the eastern boundary of the pond further west. MWH also reported that approximately 
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5,800 cubic yards ofPCB-impacted soil wete removed from the wetland area. As part of the pond 
excavation activities, approximately 6,500 cubic yards of soil were removed from the wetlands and 
stockpiled in the OFCA for future use as root zone material. BVSPC observed that a cap was installed 
on the piezometer located immediately north of the wetland pond. 

MWH continued to work with Contract Dewatering Services (CDS) to determine a resolution to the 
problem at EW-20C. CDS was scheduled to repair extraction well EW-20C on October 29, 2001. 
MWH is considering adding another extraction well in the ONCA to replace the firepond extraction point. 

MWH expects to award the ISVE yard piping installation contract next week. Construction activities are 
scheduled to begin in 2-3 weeks and are expected to take 3 weeks. The thermal oxidizer for the OFCA 
ISVE system was scheduled for delivery in December. 

MWH reached an agreement with Onyx Environmental Services (OES) for the drum waste disposal 
activities. OES will remove the overpack drums based on the Hazcat analyses. MWH has contracted with 
MEl for the processing and sizing ofthe drum carcass wastes. OES will remove the drum carcass waste 
within 2 to 3 weeks. MWH scheduled OES to begin drum removal activities on October 29, 2001. 

BVSPC observed that a portion of the clay cover washed into swale 3 on the northernmost portion ofthe 
OFCA. Erosion matting had not been placed in this area along swale 3. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
• Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

• The residential well located at 1 007 Reder Road could not be sampled because the pump 
was not operating. This well is part of the long term monitoring program. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• MEl to complete grading activities in the wetland area. 
• OES to begin removing drum waste. 
• CDS to begin repairing extraction well EW-20C. 
• MWH to award contract for ISVE well yard piping installation. 

Signatures: Leigh Albrecht Date: October 25, 2001 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR OCTOBER 18, 2001 MEETING 

AMERICAL CHEMICAL SERVICE, NPL SITE 

MEETING DATE: October 18,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety (Tom) 
• Health and Safety Summary 

Groundwater Treatment Plant (GWTP) (Lee) 
• Status 
• Mechanical upgrades 

Groundwater Monitoring (Travis) 
• September 2001long-term monitoring round conducted on September 25, 2001 

s Annual Sampling of Residential Wells conducted on October 15,2001 
• ORC Sampling of South Area Pilot Study conducted on September 26, 2001 

• Final ORC Sampling round- November 2001 

PCB Soils Excavation (Travis) 
• Final results (included in October 2001 Monthly Status Report) 
• Survey of final excavation area by Area Survey- October 18, 2001 

Off-Site Utilities (Tom) 
• NIPSCO metering box installation 

Barrier Wall Extraction System (BWES) (Todd) 
• Contract Dewatering/EW -20 update 

In-Situ Vapor Extraction System (ISVE) (Chris or Todd) 
• Thermal oxidizer unit 
• Conveyance piping installation 
• Start-up 

Drum Removal (Todd) 
• Status 

Next Weekly Construction Meeting 
• To be determined 

Construction Meeting Agenda October 18, 2001 Meeting 
Page I 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR OCTOBER 18, 2001 MEETING 

AMERICAL CHEMICAL SERVICE, NPL SITE 

MEETING DATE: Octoberl8, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Rob Adams- MWH 
Travis Klingforth - MWH 
Todd Lewis- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Peter Vagt- MWH 
Kevin Adler- U.S.EPA (via phone) 
Larry Campbell - BVSPC 

TOPICS: 

Health and Safe~ 
No health and safety incidents occurred on the site since the last weekly construction meeting 

held Septemb:er 27, 2001. No subcontractors are currently working on the site. Therefore, weekly 
healrh and safety meetings wirh rhe subcontractors are not cwrenrly raking place. Addirional signs 
have been placed on the site for parking controls and to prohibit hunting or trespassing. 

Groundwater Treatment Plant <GWTP) 
GWTP influent continues to come from the Barrier Wall Extraction System (BWES) and 

Perimeter Groundwater Containment System (PGCS). Extraction wells EW-11. EW-19, EW-20B. 
and EW-20C are providing influent to the GWTP. EW-12, EW-13, EW-15, EW-16, EW-20, and 
EW -20A are awaiting the installation of new pumps during the week of October 22, 2001. 

The GWTP mechanical system maimenance, performed by Ryan Construction during 
September 2001, is complete. The GWTP discharges into the wetlands as indicated in the final 
design. 

Groundwater Monitoring 
As reported in the October 2001 rnonth1y status repon, rhe September 200Ilong-tenn 

monitoring round was conducted on September 25, 2001. The Annual Sampling of Residential 
Wells was conducted on October 15, 2001. Four of the five residential homes that are pan of the 
sampling program were sampled. The ho~ at 1007 Reder Road could nor be sampled because the 
home had been vacated and the pump had been turned off due to a recent fire. 

ORCo, Sampling of South Area Pilot Study was condltcted on September 26, 2001, as reponed 
in the October 2001 monthly status report. The final ORC® Sampling round will take place in 
November 2001. 

W.:.:k!y Construction Meeting Mjnytcs Octoher Ill. 200! Meeting ACS NPLSite 
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PCB Soils Excavation 
The final results of the PCB-impacted soil sampling were included in the October 2001 monthly 

status repon. The final excavation area survey wil1 be conducted by Area Survey on October 18, 
2001. Further work in the wetlands is not expected so fmal documentation of the r~medial 
activities will be provided in the completion repon. This item will be removed from the next 
meeting agenda. .· 

Off-Site Utilities 
Everything is ready and in place for NIPSCO to install a ~tering box on the newJy-instaHed 

permanent power pole on Colfax Ave. just east of the Off-Site Area. 

Barner Wall Exrraction System CBWES) 
Conrract Dewatering Services (CDS) is scheduled to be on site beginning October 29, 2001 to 

complete th.e installation of extraction well EW~20C. Also, an additional extraCtion point will be 
placed in the On-Site Area by MWH in the near future. This exrraction well will serve as a backup 
pwnping source to control the water level since the firepond was closed. 

In-Situ Vapor Extraction System <ISVE) 
The motor control center (MCC) has been installed by Austgen Electric in the blower shed. 

Submittals from the manufacturer of the thermal oxidizer urut have been received. The final 
insrrurnental and control components are being finalized. The unit is expected ro arrive during 
December 200!. 

Bids have been received for the installation of the ISVE conveyance piping, and the contract is 
expected to be awarded during the week of October 22. 2001. Construction may begin in 2-3 
weeks. The installation is expected to take 3 weeks. 

Start-up ofthe ISVE system is anticipated for January 2001. 

Drum Removal 
Onyx and MWH have reached a conrract agreement for the disposal ofthe material excavated 

during the Drum Removal earlier this year. The final contracrs have been produced and are in 
circulation for signatures. The fmal contraCt is expected to be signed on October 22. 2001. Onyx 
will come to the site during the week of October 22. 2001 for disposal characterization. 
WTI/Herirage and MWH could not come to contract agreement on disposal, d1erefore 
WTI/Heritage is not cunently being considered as an option. 

Kevin Adler of the U.S. EPA confinns that both Onyx and WTI/Heritage are in compliance. 
Todd will be summarizing the actions to occur in a memo during the week of October 22. 2001. 

After the overpacked drums are removed from the site for disposal by Onyx. Midwest 
Environmental, Inc. (MEl) will empty each roll-off box of drum debris onto the drum pad for 
resizing to the dimensions necessary for processing at the Onyx facility. The resized debris will 
then be placed into Onyx containers for transportation and disposal. An Onyx representative will 
be on site to supervise and approve the resizing process. 

Sampling ofthe waste will be done as required by the disposal facility. This sampling may be 
less than the sampling detailed in the drum removal work plan dated January 1999. 

Next Weekly Construction Meeting 
• November l, 2001 
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Weekly Oversight Summary Report No. 34 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of October 22, 2001 
BVSPC 0/S Dates: Canceled due to limited site activities. 

Personnel Swnmary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza I Respondent's General Contractor 

Black & Veatch Special 0 USEP A Oversight Contractor 
Projects Corp. 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza awarded the ISVE yard piping contract to Heritage Industrial 

Services. 
• Montgomery Watson Harza canceled the weekly construction coordination meeting 

because of the construction inactivity at the site. 

Activities Performed: 
Todd Lewis ofMontgomery Watson Harza (MWH) reported that the contract for the waste removal was 
awarded to Onyx Environmental Services (OES). Depending on when the waste analysis records are 
completed, the overpack drums may be removed at the end of the week of October 29, 2001. 

MWH also reported that the ISVE yard piping contract was awarded to Heritage Industrial Services and 
that the submittals for the work are expected in the upcoming weeks. 

MWH did not hold the weekly construction coordination meeting because of the construction inactivity at 
the site. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
Installation of the abandonment casing around A TMW -40 is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
The residential well located at l 007 Reder Road could not be sampled because the pump 
was not operating. This well is part of the long term monitoring program. 
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Concern Resolution: 
• None to report. 

Upcoming Activities: 
• Midwest Environmental, Inc. to complete grading activities in the wetland area. 
• OES to begin removing drum waste. 
• Contract Dewatering Services to begin repairing extraction well EW -20C. 
• Heritage Industrial Services to install ISVE well yard piping. 

Signatures: Leigh Albrecht Date: October 25, 200 I 
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Weekly Oversight Summary Report No. 35 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of October 29,2001 

BVSPC 0/S Dates: October 30, 2001 and November 2, 2001 (Ms. Albrecht) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 4 Respondent's General Contractor 

Black & Veatch Special I USEP A Oversight Contractor 
Projects Corp. 

Contract Dewatering Services 3 Extraction Well Repair Contractor 

Onyx Environmental Services 5 Drum Disposal Contractor 

Midwest Environmental I Drum Disposal Contractor 
Services, Inc. 

Construction Activities 

Major Activities: 
• Contract Dewatering Services began excavation activities to repair extraction well EW-

20C. 
Midwest Environmental, Inc. completed grading the wetland pond area. 

• Montgomery Watson Harza held a kick -off meeting for the drum disposal activities on 
November 2, 2001. 

• Montgomery Watson Harza canceled the weekly construction coordination meeting 
because of the construction inactivity at the site. 

Activities Performed: 
Contract Dewatering Services (CDS) began excavation activities to repair extraction well EW -20C. CDS 
removed the topsoil and clay from the cover and segregated these materials for future replacement. The 
material excavated from underneath the cover was staged on the ground where the cover was removed. 
CDS installed a well point system immediately outside of the trench box to dewater the excavation. The 
water was pumped from the excavation directly to the biotank at the G WTP. CDS and Montgomery 
Watson Harza (M WH) routinely inspected the conveyance pi ping from the excavation to the G WTP. Air 
monitoring was conducted by CDS and MWH at the perimeter ofthe excavation with a PID. The PID 
readings spiked at 30 ppm at the perimeter of the excavation. 

Midwest Environmental, Inc. (MEl) completed its regrading activities in the wetland pond area. 
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MWH held a kick-off meeting for the drum waste disposal activities on November 2, 2001. Onyx 
Environmental Services (OES), MEl, and BVSPC attended the meeting. Overpack drums were scheduled 
to be removed on November 5, 2001. MEl scheduled the shearer to size the drum carcass waste for 
November 8, 2001. Drum disposal activities are expected to take approximately 2 weeks to complete. 

BVSPC observed that the root zone material was overtopping the silt fencing on the OFCA. No additional 
erosion matting was observed along swale 3. 

MWH did not hold the weekly construction coordination meeting because of the construction inactivity at 
the site. 

Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
• Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

• The residential well located at 1 007 Reder Road could not be sampled because the pump 
was not operating. This well is part of the long term monitoring program. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• CDS to complete repairing extraction well EW -20C. 
• OES and MEl to begin removing drum waste. 
• Heritage Industrial Services to install ISVE well yard piping. 

Signatures: Leigh Albrecht Date: October 25, 2001 

t: \projects\acs-raos \osr\200 I I I 011029. wpd 
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EXCAVATED DRUM WASTE DISPOSAL KICK-OFF MEETING AGENDA 
NOVEMBER 2, 2001 

AMERICAN CHEMICAL SERVICE, NPL SITE 

MEETING DATE: November 2, 2001 

MEETING TIME: 9:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

Schedule and Logistics 
• Hours of operation 
• P~ojected schedule 

Health and Safety 
• Health and Safety Procedures and Monitoring 

• Personal Protective Equipment (PPE) 
• Air Monitoring 

Drum Waste Disposal Procedures 
• Drum waste labeling/manifesting 
• Drum waste movements 
• Roll-off box handling 

• Emptying Ozinga roll-off boxes 
• Cleaning Ozinga boxes 
• Filling Onyx boxes 
• Staging Ozinga and Onyz boxes 
• Truck routes, weighing, placards 

• Drum pad water management 
• Drum pad cleaning 

Excavated Drum Waste Disposal November 2, 2001 Meeting ACS NPL Site 
Kickoff Meeting Agenda Pagel 
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SIGN IN SHEET 
EXCAVATED DRUM WASTE DISPOSAL KICK-OFF MEETING 
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Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 15 Photo#1 
Date: 09-27-01 Time: 08:35 

Photographer: Leigh Albrecht 
Description: Photo facing west looking down at 

G WTP discharge structure 1 draining 
towards swale into wetland pond. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #2 
Date: 09-27-01 Time: 08:40 
Photographer: Leigh Albrecht 
Description: Photo facing southwest looking down at 

the concrete with rebar placed on the 
geotextile in the swale from drainage 
structure 1 to the wetland pond. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #3 
Date: I0-02-0I Time: 08:55 
Photographer: Leigh Albrecht 
Description: Photo facing west looking down at the 

collar around repaired ISVE well SVE-
36. 

Site: American Chemical Services 
Proj. #: 46526 
Roll: I5 Photo #4 
Date: I 0-I 0-0I Time: 09: I 0 
Photographer: Leigh Albrecht 
Description: Photo facing southeast showing the 

northern portion of the swale constructed 
from the ACS facility to the northern 
wetland area. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #5 
Date: 10-10-01 Time: 09:20 
Photographer: Leigh Albrecht 
Description: Photo facing west showing the swale that 

flows from the ACS stormwater 
discharge point around the wetland pond 
area. 

Site: American Chemical Services 
Proj. #: 46526 
Roll: 15 Photo #6 
Date: 10-10-01 Time: 09:30 
Photographer: Leigh Albrecht 
Description: Photo facing east showing the roll off with 

the black liner that contains ISVE well 
drill cuttings that was relocated to the 
ONCA. 



Site: American Chemical Services, Inc. 

Proj . #: 46526 

Roll: 15 Photo #7 

Date: 10-15-01 Time: 12:20 

Photographer: Leigh Albrecht 

Description: Photo facing east of MWH personnel 

sampling for VOCs at 1029 Reder Rd. 

during the annual residential well samplin§ 

event. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 15 Photo #8 

Date: 10-18-01 Time: 11:00 

Photographer: Larry Campbell 

Description: Photo facing west of pond excavation in 

the wetland area. Note black bat house 

on pole. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: I5 Photo #9 
Date: I 0-18-0 I Time: 1I: IO 
Photographer: Larry Campbell 
Description: Photo from the middle of the north side 

of the pond facing west. Note salt block . 
placed by MWH for deer. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll: I4 Photo # IO 
Date: I 0-I8-0 I Time: I 1: IS 
Photographer: Larry Campbell 

Description: Photo facing northeast showing the 

GWTP effluent from drainage structure I 
located immediately north of the pond. ' 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 15 Photo #11 

Date: 10-18-01 Time: 11 :30 

Photographer: Larry Campbell 

Description: Photo from the western boundary of the 

pond facing east. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 15 Photo# 12 

Date: 10-18-01 Time: 11 :45 

Photographer: Larry Campbell 

Description: Photo facing north of erosion matting 

placed on swale 2. Note crushed stone 

access roadway to OFCA blower shed. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 15 Photo#l3 
Date: 10-18-01 Time: 11:55 

Photographer: Larry Campbell 
Description: Photo facing northwest of swale 1 and 

the erosion matting placed on the 
northern portion of Area 3. 
Sedimentation basin in background. 

Site: American Chemical Services 1 
P 

nc. 
roj . #: 46526 

Roll: 15 Photo#14 
Date: I 0-30-01 Time: 08: IS 
Photographer: Leigh Albrecht 
Description: Photo facing south of EW-20C and 

removed clay cover material stockpiled 
south of the excavation to prevent 
storm water run-off into the excavation. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 15 Photo#15 

Time: 08:35 Date: 10-30-01 
Photographer: Leigh Albrecht 
Description: Photo facing south on west side of OFCA, 

showing the silt fencing installed west of 
Area 3, bordering swale 1. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #16 
Date: 10-30-01 Time: 08:45 
Photographer: Leigh Albrecht 
Description: Photo facing south on east side of 

OFCA, showing the stockpiled root zone 
material overtopping the silt fencing and 

the erosion on the OFCA cover. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 15 Photo #17 
Date: 10-30-01 Time: 08:45 
Photographer: Leigh Albrecht 
Description: Photo facing east on east side of OFCA 

showing the erosion in the OFCA clay 
cover into swale 3 on the northeastern 
portion of the OFCA. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #18 
Date: 10-30-01 Time: 08:45 
Photographer: Leigh Albrecht 
Description: Photo facing south on east side of OFCA 

showing the erosion in the cover on the 
northeastern portion of the OFCA cover. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 15 Photo #19 
Date: 1 0-30-01 Time: 09: 15 
Photographer: Leigh Albrecht 
Description: Photo facing south showing CDS 

constructing the trench box. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 15 Photo #20 
Date: 10-30-01 Time: 09:25 
Photographer: Leigh Albrecht 
Description: Photo facing southeast showing CDS 

constructing the trench box. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #21 
Date: 10-30-01 Time: 13:10 
Photographer: Leigh Albrecht 
Description: Photo facing northeast showing CDS 

excavating near EW -20C and performing 
air monitoring with a PID. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 15 Photo #22 
Date: 10-30-01 Time: 13:45 
Photographer: Leigh Albrecht 
Description: Photo facing northeast of trench box in 

excavation and the top of the 
groundwater table. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll : 15 Photo #23 
Date: 11-02-01 Time: 07:30 
Photographer: Leigh Albrecht 
Description: Photo facing west of completed wetland 

pond area. Note that grading on the 
eastern portion of the pond has been 

completed. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 15 Photo #24 
Date: 11-02-01 Time: 07:45 
Photographer: Leigh Albrecht 
Description: Photo facing northeast showing the 

excavation and well point system at EW-
20C. 



Site: American Chemical Services, Inc. 
Proj. # 46526 
Roll: 15 Photo #25 
Date: 11-2-01 Time: 11:25 
Photographer: Leigh Albrecht 
Description: Photo facing west of Onyx Environmental 

Services characterizing overpack drums 
and labeling. 




